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Progress Report for Tangaroa Ara Rau
Kia Maanu, Kia Ora
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WSNZ lead 	Sheridan Bruce
TAR partners	Mark Haimona, Jordan Waiti, Ashlea Williams

Achievements 
· Māori outcomes included in funding priorities section for 2019/20 WSNZ funding prospectus 
· ACC funding of $1.0 million over two years for WSNZ for kaupapa Māori drowning prevention initiatives confirmed
· Overall funding allocations for kaupapa Māori drowning prevention initiatives agreed with ACC and engagement started with those providers not part of WSNZ 2019/20 funding round
Current challenges or issues
· WSNZ 2019/20 funding round massively oversubscribed and NZLGB funding reduced by $160,000 – therefore not all Māori funding applications were successful
· ACC funding comes with requirements to develop evaluation framework in first year, reducing initiative funding available for allocation 
· Aligning priorities for regional water safety strategies with Kia Maanu, Kia Ora outcomes to be identified
Next steps
· Kia Maanu, Kia Ora funding recipients to be advised first week of August
· Finalising ACC contract and meeting with ACC Māori and Cultural Capability Team
· Scoping how the Kia Maanu, Kia Ora brand will operate as a certifying mark
Overall rating
	
	· ACC funding for WSNZ for kaupapa Māori initiatives confirmed
· WSNZ to finalise ACC contract and meet with ACC Māori and Cultural Capability Team 
· KMKO funding recipients to be advised first week of August
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