

Progress Report for Tangaroa Ara Rau

Governance

As at 13th February 2019

WSNZ Lead Jonty Mills

TAR partners Anne-Marie Jackson, Mark Haimona

Achievements

- MOU between WSNZ and TAR agreed to by WSNZ Board in June 2018 and signed by WSNZ CE in August 2018
- MOU circulated to TAR members for November 2018 hui
- Governance issues to be resolved identified in WSNZ Māori Strategy Refresh project plan


Current challenges or issues

- MOU not signed by both TAR partners
- Approach to membership of WSNZ’s Māori Advisory Group – iwi or stakeholder based, regional or functional representation - to be agreed
- Māori Advisory Group relationship to WSNZ Board and role regarding WSNZ’s engagement with Māori to be agreed
- Terms of reference for Māori Advisory Group to be developed

Next steps

- Finalise signing of MOU and confirm end of the 12-month trial period
- Discussion of issues at February 2019 TAR hui
- Draft Terms of Reference for Māori Advisory Group to be developed

Overall rating

	<ul style="list-style-type: none"> • Approach to membership of WSNZ’s Māori Advisory Group to be agreed • Finalise signing of MOU and confirm end of the 12-month trial period • Draft Terms of Reference for Māori Advisory Group to be developed
---	---

Key



On track
No issues



On track and or
in pipeline
No issues or risk



Underway –
some challenges
Being managed



Significant Risk;
intervention required